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Agenda

1. Review APS’s filed 2016-2025  
Transmission Plan

2. Highlight changes since 8th BTA

3. Responses to preliminary questions
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In-Service:
 Hassayampa-North Gila 500kV #2 

Line
 Bagdad 115kV Line Relocation
2016: Energized 5/23
 Delaney-Palo Verde 500kV Line
 Delaney-Sun Valley 500kV Line
2017:
 Mazatzal 345/69kV Substation
2018:
 Morgan-Sun Valley 500kV Line
2019:
 Ocotillo Modernization Project
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In-service:
 Palm Valley-Trilby 

Wash 230kV Line
2016: Energized 5/23
 Sun Valley-Trilby Wash 

230kV Line
2019:
 Ocotillo Modernization 

Project
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In-service:
 Hassayampa-North Gila 

500kV #2 Line
2021:
 North Gila-Orchard 

230kV Line



Equipment Additions / Replacements
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Description Year

Two 100MVAR Reactors at Four Corners 230kV (in-service) 2015

Trilby Wash 230/69kV Transformer (in-service) 2015

Sun Valley 500/230kV Transformer (in-service) 2016

Delaney 500/69kV Transformer (in-service) 2016

Mazatzal 345/69kV Transformer 2017

Four Corners 500/345kV Transformer 2017

North Gila 500/230kV Transformer 2021

Orchard 230/69kV Transformer 2021

Orchard 230/69kV Transformer #2 2021

Saguaro 230/69kV Transformer 2021

Prescott 230/115kV Transformer #3 TBD



Changes since 8th BTA

• Six projects completed

– Palm Valley-Trilby Wash 230kV line – Energized 
4/2015

– Hassayampa-North Gila #2 500kV line – Energized 
5/2015

– Bagdad 115kV Relocation – Energized 9/2015

– Four Corners 230kV reactors – Energized 12/2015

– Palo Verde-Delaney-Sun Valley 500kV – Energized 
5/2016

– Sun Valley-Trilby Wash 230kV – Energized 5/2016

• Actively under construction

– Mazatzal 345/69kV substation
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Changes since 8th BTA (con’t)

• Project changes
– Ocotillo Modernization Project in-service pushed 

back from 2018 to 2019

– North Gila-Orchard 230kV line in-service pushed 
back from 2018 to 2021

– Scatter Wash substation in-service changed from 
2021 to TBD

– Jojoba 230/69kV substation name changed to 
Komatke

• New Additions/Replacements
– Delaney 500/69 transformer: Energized 5/23/16

– Four Corners 500/345kV transformer #2
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Sub regional & Stakeholders

• APS projects are modeled in all WECC cases

• APS/SRP Joint Stakeholder meetings (FERC 
Order 890)

– 6/18/2015 and 12/15/2015

• APS’s projects are included in Southwest Area 
Transmission (SWAT), WestConnect, and 
Transmission Planning Expansion Planning 
Policy Committee (TEPPC) plans

• Projects included in WestConnect Regional 
Model and WestConnect Regional Planning
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WECC Path Rating

• APS planning to add a second 500/345kV 
transformer at Four Corners

• Currently being studied and will be 
reviewed by Four Corners Technical Task 
Force as the Project Review Group (PRG)

• After PRG review and acceptance it will be 
submitted to WECC and will request 
expedited path rating
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Coal Retirements

• APS has not identified any specific transmission 
projects at this time directly related to actual, 
planned, or potential coal retirements.

• The system functions as part of a larger 
portfolio which is continuously evaluated based 
on a number of factors including resource 
requirements and the location of existing and 
new generating units. 

• Evaluations are on-going as part of the IRP and 
BTA processes
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Neighboring States’ Renewable 
Portfolio Standards

• WestConnect planning study included 
Public Policy Needs Assessment

• Load and resource plans for neighboring 
systems included in WECC cases

• Regional transmission projects included in 
system models when warranted

• Multiple Transmission Service Requests 
into Four Corners in order to deliver power 
to the west
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Questions ?

Contact: 

Arizona Public Service

Jason.Spitzkoff@aps.com

16

mailto:Jason.Spitzkoff@aps.com

